EE491 Weekly Report 2

Date: 9/13/16-9/19/16

Group number: May 1717

Project title: 19 - Wireless Solar Temperature/Humidity Sensor

Client: Dan Stieler

Team Members/Role:

Yi Qiu - General Member

Xiang Li - Webmaster

Kebei Wang - Team Leader

Trevor Brown - Key Concept Holder

Benjamin Nelson - Communication Leader

Kukjin Chung - General Member

Weekly Summary

This week our primary accomplishment was contacting our client and setting up a meeting time with him at Powerfilm (This coming Thursday at 6:30am). Additionally, each of us worked on the research we assigned last week.

Past week accomplishments (please describe as what was done, by whom, when)

- Kebei Wang client has been contacted last week
- Trevor Brown Researched BLE development boards and researched our client,
 Powerfilm
- Benjamin Nelson Communicated with client and set up a time to meet
- Yi Qiu leave messages on power film website and researched solar power
- KukJin Chung searched and got some idea what Powerfilm have made and done.
- Xiang Li did some search to find the possible solar cells that we might can use in our project.

Pending Issues

- We still haven't had a meeting with our client, but we are scheduled to meet with him at by the end of this week.
- We still need an advisor

Individual contributions

NAME	Individual Contributions	Hours this week	HOURS cumulative
Yi Qiu	Left messages on powerfilm	1	2.5
	website, worked on solar power		
Xiang Li	Did some research about	1	2.5
	possible solar cells		
Kebei	Tried to find an advisor for our	1	2.5
Wang	project and tried to contact		
	client by e-mail.		
Trevor	Researched BLE development	0.5	2
Brown	boards		
Benjamin	Communicated with Client and	0.5	2.5
Nelson	set up time to meet. Sent out		
	survey to group members		
Kukjin	Prepared to meet our client by	1	2.5
Chung	searching Powerfilm company		
	website.		

Comments and extended discussion

We don't have very much to do until after our meeting with our client.

Plan for coming week (please describe as what, who, when)

- **Kebei W.** find an advisor for our project
- Yi Q. Preparing documents needed for upcoming meeting with client
- **Kukjin C.** will decide what he will study for after client meeting. After the meeting, he will research his charge.
- Trevor B. Compare different BLE board power consumption
- Ben N. Waiting for after our client meeting to decide what to do
- Xiang L. Figure out what we will do after the meeting with our client.